
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

 	MINUTES

A meeting of the Building Committee held on Thursday, September

28, 2005, at the Cumberland Administrative Building, 2602 Mendon

Road, was called to order by Chairman Earl Wood at 5:30 PM, with the

following present:

Chair Earl Wood; Maureen H. Aveno, Thomas Bruce, Mark Lindgren,

Donna Morelle,             Eugene Sartini

Also Attending: Dina Dutremble, Craig Showstead,  

	Absent: Jim Hamel	

I.	Tucker Field Update - Brian Byrnes of Yard Works stated he needed

to clarify placement of the two additional gates.  He suggested the

service gate should be where the present gate is, not where the

ornamental gate is at the parking lot side of the field.  The other gate

is to be located at the end of the “runway”, towards Big Blue.  Mr.

Byrnes gave Dr. Morelle a certificate for the track meeting

interscholastic requirements.  He noted he would need someone to

meet with the electrician for operation of the speakers in the press

box.  Dr. Morelle will speak to Mr. Geiselman about who that person

should be and locate the controls for the scoreboard.  Mr. Showstead

indicated he had visited the press box and thought a camera on a

tripod placed on the counter should be fine to tape games.



Discussion ensued regarding the concession stand relative to the

sewer line and paving of the parking lot.  A slab could be set now in

preparation for the building of the concession stand this could be

done by Town employees.  He would meet Friday with Mr. Byrnes to

look at the area.  Mr. Byrnes departed at 6:00 p.m.

II.	Windows & Doors Update - Mr. Ule from Edwards and Kelcey

introduced Mr. McClellen from the window company.  Mr. McClellen

demonstrated the use of two sample windows.  Discussion ensued

regarding tinted windows, the type of window and use of interior or

exterior blinds.

Mr. Bruce and Mr. Showstead depart at 6:40 p.m.

It was determined that awning and double hung windows will be

used, depending on the placement at both Ashton and JJ McLaughlin

Cumberland Hill.  Mr. Ule will get another sample window.  Mr. Ule

and Mr. McClellen departed at 7:00 p.m.

III.	Future Projects - Dr. Morelle disseminated the SALT Visit Team

Reports to show some areas of the need.  Mr. Lindgren asked about

making a list of suggestions.  Mr. Hilton noted that the nurses station

at Cumberland Hill doesn’t meet the standard.  
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Dr. Morelle broke out the following needs from the SALT visit:

	Life Safety Issues               	Equity Issues				Environment

	NCMS Elevator		Ash - Space for Itinerant/		Ash - Heating system

	 	  				Spec.  Ed.			Ash - Windows

					Ash - Space for PE			CHL - Window shades

					CHL - Space for PE/Kitchen 		CHL - Heat problems

						Cafe				CHL - Painting

					CHL - Art Rooms			Ash - Doors & Windows

					CHL Music Rooms			CHL - Doors & Windows

					CHL - Library facility

					NCMS - Capacity

					CHL - Meeting Space

Dr. Morelle offered to arrange tours of the buildings.  It was decided

the school department should come up with a list of the top five items

to consider.

IV.	Payment of Bills - On a motion by Ms. Aveno, and a second by Mr.

Sartini, it was VOTED 5-0 TO APPROVE payment to Yard Works for

Invoice #6, 96% completion, in the amount of $206,197.50.

V.	Review and Approval of Minutes - On a motion by Mr. Sartini, and a

second by Ms. Aveno, it was VOTED 5-0 TO APPROVE the minutes of



August 24th and September 14th.  It was noted the September 14th

minutes will reflect the attendance of Mr. Hilton.  

VI.	Adjournment - The meeting adjourned by UNANIMOUS CONSENT

AT 7:45 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved October 12, 2005


